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PERMIT AND LAND MANAGEMENT SOLUTIONS (PALMS) BRIDGE PROJECT
STATUS UPDATE

This update is in response to your Board’s motion on June 20, 2011, directing the
Department of Regional Planning (DRP) and the Department of Public Works (DPW) to
provide a status report on progress made with the PALMS Bridge Project and
improvements to the County’s permitting system, with quarterly reports thereafter. A full
report was provided to your Board on July 5, 2011, this is the third quarterly report.

DRP and DPW have continued to collaborate closely with Fire, Public Health (PH), and
Parks and Recreation (Parks) to move forward with the Bridge Project and with
implementing the recommendations of the Land Entitlement Process Stakeholders
Committee (Stakeholders Committee). Some of the key accomplishments during the
most recent quarter include:

- DRP has continued to work on developing pilot project applications for electronic
project submittals, consulting agency referral management, electronic plan review
and a performance management dashboard. Programming is nearly complete; the
praofs of concept are expected to be deployed in the next quarter.

- Conducted numerous internal meetings with DRP and DPW staff to discuss
enhanced One-Stop services, Conceptual Plan Review and Substantial
Conformance.

- Completed the business modeling and identification of best practices for Zoning
Enforcement, Inspections, cash collection and accounting.
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- Implemented first phase of pilot videoconferencing project at DRP headquarters,
with remaining phases to be implemented by June 2012.

- DRP implemented expanded One Stop process for ministerial projects in Antelope
Valley, Calabasas, East Los Angeles, Santa Clarita and San Gabriel Field Offices.

- DPW began providing an on-site engineer from its Land Development Division, one
day per week, at the DRP headquarters office to facilitate enhanced collaboration,
be available for inter-departmental meetings, and assist with counseling at the Land
Development Coordinating Center. We have also developed a customer survey to
assess the success of the pilot program and to gauge the development communities'
interest in continuing the pilot.

- DPW continued to implement the pilot program to electronically plan check
(ePlanCheck) storm drain and hydrology plans. This included the procurement of
dual screen monitors, software, and upgraded desktop computers. This pilot has
been well received by the consulting/engineering community processing submittals
through Land Development Division.

- DPW has established an FTP link on its website to facilitate the transfer of large
electronic files between the Land Development Division plan checker and the
applicant as part of the ePlanCheck pilot program.

- DPW is continuing its efforts to make information readily available to the public and
to provide the public more opportunities to communicate information regarding
building code enforcement and property rehabilitation. These efforts were
recognized with awards from the Quality and Productivity Commission and the
National Association of Counties. In October, Building & Safety Division (BSD)
completed the digitization of approximately 1 million pages of historic building
permits. These documents are available for the public to view on-line at the
Southwest District Building & Safety Office and will soon be made available on the
Internet via the BSD website and the Building Permit Viewer.

DPW's Building & Safety staff dedicated to the digital records project is in the
process of scanning the permit documents located at the San Gabriel Valley Office.
To accelerate this process DPW has increased the use of contract staff and is
expecting to complete the San Gabriel office paper permit digitization sometime in
2014. In addition to this DPW is acquiring specialized equipment to allow the
scanning of records previously placed on aperture cards and roll microfilm.

- DPW's Building & Safety staff is collaborating with DRP staff to make their digital
records and information currently contained in electronic Development and Permit
Tracking System (eDAPTS) available to both staff and the public via the Building
Permit Viewer application.
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- DPW launched an enhancement to “The Works” iPhone application that allows the
public to report code enforcement and property rehabilitation violations via their
iPhone.

- DPW collaborated with Internal Services Department to allow new computer
applications to communicate with the existing Development and Permit Tracking
System (DAPTS) mainframe system database. This was the first step in linking new
customer service applications with our existing permitting software.

- The following new customer service pilot applications are currently in various stages
of testing and development: Building Plan Check Tracking; Plumbing, Electrical, and
Mechanical Plan Check Tracking; and Permit Inspection Tracking. Once completed,
these web-based applications will allow our customers to monitor the status of their
projects through Internet access. Phase one of the plan check tracking system is
targeted to go live June 2012. Following implementation work will begin on the
inspection tracking phase.

- DPW collaborated with the Auditor-Controller to implement a pilot program for the
acceptance of credit card payments in the East Los Angeles One-Stop Center. The
Treasurer and Tax Collector provided credit card terminals as of April 2, 2012, and
they are operational.

- At the request of DRP, DPW is developing an FTP site that will allow DRP to scan
their Conditions of Approval documents and upload those documents to the DPW
Building Permit Viewer site. This will allow the documents to be tied to the particular
parcel(s) and reviewed via the internet.

- Continued development of a Geographic Information System (GIS) based solution to
replace the existing park fee calculation methodology.

During the next quarter, the Bridge Project will complete the existing round of business
process reviews and will finalize best practice recommendations for Zoning
Enforcement, inspections, cash collection and accounting. The proofs of concept for
electronic submission, electronic plan review, and referral tracking will be deployed and
testing begun with pilot projects. Finally, the videoconferencing pilot will be fully
implemented.

The following sections provide a summary of the PALMS Project history and further
information regarding each implementation project as recommended by the Stakeholder
Committee.
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Background

In June 2010, the County completed the first phase of the PALMS project with the
publication of a report by Woolpert, the firm retained by the County to conduct the study.
The purpose of the PALMS project is to identify, analyze, and recommend
improvements to the business processes and supporting technology that will increase
the effectiveness and efficiency of the County’s entitlement, permitting, and land
management functions. The Final Report made a number of recommendations for
proceeding with implementation in the five PALMS departments (DRP, DPW, Fire, PH,
and Parks). These recommendations focused on issues related to organization,
process, and technology. The Final Report also included a proposed set of tasks,
referred to as PALMS Bridge to Implementation, which would be necessary for
implementation but do not require substantial financial investment in light of the
County’s fiscal climate. The PALMS Bridge Project centers on identifying organizational
and process opportunities that can be pursued immediately. The PALMS Bridge Project
incorporates key technology pilot projects that can be undertaken using the Enterprise
Content Management (ECM) infrastructure already installed at DRP; EMC
Documentum, the County's ECM standard, is the platform utilized by DRP. The
technology pilots include the creation of an electronic case filing application, electronic
plan review and mark-up of development plans, as well as an electronic referral tracking
system to ensure timely input on discretionary projects being prepared for hearing.
These “proof of concept” pilot projects will be very useful in planning and executing the
PALMS long-term technology recommendations.

Also in 2010, your Board-approved fee increases for the various land entitlement and
permitting services provided by DRP. As a condition for approving these fee increases,
DRP was required to report back to your Board with recommendations for improving the
land entitlement process. DRP was also charged with convening a committee of
stakeholders in the land entitlement process and eliciting their comments and feedback
on various organization and process improvements. DRP determined that the best way
to meet your Board’'s directive was to combine the PALMS Bridge task for Land
Development (Task 2.2.2 — one of 11 proposed tasks for improvement) with the
formation and participation of a Stakeholders Committee. The project began in
July 2010 when DRP formed a Stakeholders Committee consisting of representatives
from the building industry, as well as the environmental community; participants
included the Building Industry Association, Sierra Club, Santa- Monica Mountains
Resource Conservation District, planning/engineering consultants, Urban Land Institute,
and the Los Angeles Economic Development Corporation. A total of six meetings were
conducted between June and November 2010; each of the Stakeholders Committee
meetings were supported by County technical staff from DRP, DPW, PH-Environmental
Health, Parks, County Counsel, and Fire. The first phase of this project was completed
in December 2010 with the submission of a Final Report to your Board. In that Final
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Report, the Stakeholders Committee identified approximately 12 short- and mid-term
improvements for the land entitlement process. Included in this list are improvements
and technology pilots (such as ECM and videoconferencing) that were recommended
by Woolpert in the PALMS Final Report and further elaborated in the PALMS Bridge to
Implementation Project Proposal. DRP is making progress with implementation of these
improvements by working collaboratively with DPW, Fire, Parks, and PH-Environmental
Health. Approximate implementation schedules and details about each improvement
are identified below.

Reorganization of DRP

This improvement realigned case processing staff into geographic service areas and
initiated a focus on single-planner point-of-contact by moving the environmental review
function from Impact Analysis to the case planner within the permitting sections.
Benefits of this improvement include more consistent delivery of services, a single point-
of-contact for cases, and consistent case oversight. DRP has implemented a significant
number of organizational changes to enhance operations. A geographic emphasis has
been established and case processing functions have been realigned so that planners
within each geographic area become the single point-of-contact for projects within that
area. Long range planning assets are similarly aligned within each geographic team.

Co-Location of County Departments

This improvement proposes to co-locate the DRP, DPW, and Fire sections and
organizational units that are responsible for overseeing the land division process. The
co-location effort would require the co-location team to identify the services to be
provided, analyze potential co-location sites, address resource needs, and complete a
move. The concept of physical co-location has been fully explored and has been
determined to be infeasible at this time. However, DRP has explored other methods to
improve service delivery; these methods include expanding the suite of services
provided in our field offices, which are in fact regionally distributed small-scale
co-located offices, and increased use of technology to bring staff together in electronic
forums. Both of these improvements will be implemented by June 2012 — the expanded
field office services commenced at the beginning of 2012 and the videoconferencing
project will be in place by June 2012.

Redefining “One-Stop” Services

The land entitlement process can be redefined to provide new “One-Stop” services at
multiple points in the process. This would provide increased opportunities for
collaboration, avoid mistakes and misunderstandings, and ensure better coordination of
conditions of approval between departments. DRP, DPW and the other departments
have begun discussing how to provide more one-stop opportunities in the land division
process, as well as introducing One-Stops within the Conditional Use Permit (CUP)
process. Since this may involve additional fees, the suggested approach would be to
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make it an optional process at the applicant’s discretion, thereby paying a little more for
additional services. The redefined “One-Stop” improvement may be accomplished
immediately to a 12 month timeframe, with a phased implementation. Expanded one-
stop services for certain ministerial cases were implemented in the Antelope Valley,
East Los Angeles, Santa Clarita and San Gabriel field offices in January 2012.

Intake Improvements

There is an opportunity to greatly improve the case intake process, including electronic
capture of some submission documents, the creation of an electronic case intake pilot
project, the creation of a workflow and electronic submission pilot project, development
of financial and submission checklists, and elimination of the case processing backlog.
Implementation of these items would result in a reduction of paper submissions, faster
routing and better tracking of cases, reduced storage requirements, better
understanding by applicants of fees and submission requirements, faster action on
reviews, and shorter review periods. DRP has also identified other improvements that
are independent of the pilot project. These improvements include the development of
checklists for use in the application process, establishing the ability to accept credit card
payments, and reducing the required number of map and site plan copies for land
division and CUP cases. The implementation timeframe for these improvements ranges
from immediate to 12 months. The case processing backlog has been eliminated and
the PALMS Bridge Project includes a proof of concept for an electronic case intake
process; this pilot will be in place before June 2012.

Application Review Improvements

This improvement includes another proof of concept project that would formulate a
change management plan for electronic plan review and markup. Other jurisdictions
are already doing this successfully. The benefits of the application review
improvements initiative include testing the viability of electronic plan review and markup
for multiple case types, preparing staff for a transition to electronic plan review and
markup, and leveraging of the existing investment in ECM technology. Implementation
timeframe is now immediate to 3 months as this will be in place by June 2012.

Tentative Map Simplification

The Tentative Map Simplification Project would reduce the level of engineering detail
required for Tentative Map submissions, develop a process for revising engineering
details prior to Final Map approval, and improve the Subdivision Committee process
and coordination between departments. This would create a more predictable process,
reduce the time and cost required to complete the Tentative Map process, and improve
opportunities for making desirable changes in projects. DRP has formed an
inter-departmental working group to begin discussing how to proceed with
implementation of this improvement and the Substantial Conformance Standards
Improvement Project. Both of these projects are complex and will require the County to
establish review criteria and decision parameters. These projects may require ordinance
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changes. Due to the complexity of each project, and the need to ensure that
implementation is properly carried out, these measures are expected to take up to
18 months.

Substantial Conformance Standards

This improvement would define and document “Substantial Conformance” standards,
provide both the applicant and the community an understanding of the rules, identify key
measures of substantial conformance, and define “tolerance” values for substantial
conformance determination. If implemented, this would reduce project “rework,” reduce
the number of hearings, reduce the time and cost to get projects to construction, provide
continued conformance with good project standards and planning practices, and ensure
better adherence to Conditions of Approval. This improvement is linked to the Tentative
Map Simplification Project and shares the same project description and implementation
timeframe.

Fee Management

There are significant opportunities for improvement in DRP’s fee management process.
The time collection process for drawdown accounts can be enhanced through more
detailed task tracking and implementation of daily or weekly time recording practices.
DRP’s fixed fee permits must also provide improved activity tracking and ongoing fee
management practices must be developed. Implementation of this would provide more
accurate accounting for direct costs, better reporting for drawdown accounts, better
forecasts for supplemental drawdown deposits, and better fee increase rationale. DRP
has worked with the Auditor-Controller to identify time collection and recording
improvements that can be implemented within the electronic Countywide Accounting
and Purchasing System (eCAPS). These measures have been implemented. Further,
DRP is in the process of identifying best practices relating to cash management
procedures at its headquarters and field office locations. The implementation timeframe
for this component is 6 months; best practices and potential solutions will be identified
as part of the current phase of PALMS Bridge, to be completed by June 30, 2012.

Park Fee Calculation

A replacement for the current Park Fee Calculation Program used for land division
cases must be developed by creating a new application using Geographic Information
Systems (GIS) technology. The primary benefit of this would be ease of use and
avoiding a pending system failure. DRP and Parks have set up a project team to review
the potential for using GIS to replace the existing database used by Parks. The DRP
GIS team has reviewed the existing database and process; it is now working to develop
a plan for implementation. The implementation schedule is 4 to 6 months.
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Forms and Instructions

DRP needs to develop customer-oriented process documentation for all customer-
facing processes, create a Web portal for forms and instructions, and develop customer
entry versions with an on-line forms library (such as Adobe forms or ECM web forms). If
implemented, this would result in less customer confusion, fewer questions, better and
more complete and accurate submissions, less data entry, and an easier transition to
full electronic submission. The PALMS Bridge Project includes a technology component
that will pilot certain application forms as fully integrated e-forms, allowing application
data to be entered by a user on DRP’s external website and captured directly by a
database. This has an implementation timeframe of 3 to 12 months; a majority of this
work will be accomplished by June 30, 2012.

Internal Documentation

Cross-department documentation of all processes needs to be developed; such
documentation should focus on cross-departmental activities. There is also a need to
develop standards for service quality and responsiveness. A quality improvement and
problem resolution group should also be formed. This would create a continuous
improvement process and better and more consistent services. DRP has been using the
DRC as a forum to work with other departments to identify potential areas for
improvement. Departments have already agreed to reduce required copies for land
division cases from 30 to 5 and for CUP cases from 13 to 4. The departments are
working toward fully electronic copies over time. The implementation for all
improvements ranges from immediate to 12 months.

Referrals

There is a need to develop documentation of all referral requirements, establish
standards for referral issuance and replies, create a Memorandum of Understanding
(MOU) with referral agencies, and to create a referral tracking mechanism with follow
up. The benefits of this include more consistent referral responses, improved
turnaround time for referrals, and fewer last-minute processing of referrals. DRP has
been using the DRC as a forum to discuss a MOU between departments to ensure that
case materials referred out to each department will be returned to DRP, with comments,
within the agreed-upon timeframes. DRP and DRC are also working on Initial Study
referral and preparation. The PALMS Bridge Project includes a technology component
that will create a pilot system for referral management by June 2012.

Hearings

Standards must be created for electronic hearing packets; DRP may then begin
production of electronic hearing packet materials by conducting a pilot project with one
or more Regional Planning Commissioners. This would prepare for migration to full
electronic hearing packet review and increased utilization of the new hearing room.
DRP has created a project team that has been working to develop electronic hearing
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packets. An internal DRP website has been created for Planning Commissioner access.
This improvement has been fully implemented.

Performance Metrics and Measurement

There is a significant need to develop Performance Metrics and Measurement
standards for case processing. The primary benefit is the preparation for
implementation of new systems and better performance monitoring. DRP has created a
project team to develop draft performance standards and metrics. The PALMS Bridge
Project includes a technology component that will include development of dashboards
and other tools that will assist with performance measurement; this work will be
completed by June 2012.

The next quarterly report regarding the status of the PALMS Bridge Project will be
provided by July 5, 2012.

Please let me know if you would like additional information. | would be happy to brief
you in greater detail on any aspect of this process.
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c. Executive Office, Board of Supervisors
Chief Executive Office
Chief Information Office
County Counsel
Fire Department
Department of Parks and Recreation
Department of Public Health



